COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 31/ 2020

ESTI MATE SUMMARY 12: 50: 56
CONTI D: C20334- COMBO ESTI MATE NO. 0017 PROG SPEC YR 2005
PCN: 20334-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 227.5 DAYS TIVE ALLOW 195 WORK DAYS
PR SH72A FLOOD PERMANENT REPAI R PERCENT TIME: 116.67 ORI G TI ME ALLON 195 WORK DAYS
PROQJECT NO ERO72A- 040
PR SH72A FLOOD PERMANENT REPAI
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON G LPIN
BOULDER, REG ON 1
CONTRACTOR:
M A MORTENSON COVPANY PAY PERI OD ENDI NG 08/ 20/ 2020 DATE TI ME STARTED 04/03/2019
1621 18th Street, Suite 400 DATE LET 01/ 31/ 2019 DATE WORK BEGAN 04/ 03/ 2019
DATE AWARDED 02/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/14/2019 DATE ACCEPTED
Denver CO 80202 (262) 879- 2500 DATE NOTI CE TO PROCEED 04/03/2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 8, 607, 040. 60 PARTI Cl PATI NG $ 6,791, 045.33 $ 890, 387. 02
AWARD PRQIECT AM: $  8,825,893.42 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 78. 90% TOTAL EARNI NGS 6,791, 045. 33 890, 387. 02
FUNDS AVAI LABLE: $ 1,815,995. 27 STOCKPI LED MATER ALS 52,719.28 -44,394. 89
GROSS EARNI NGS 6,843, 764. 61 845,992, 13
TOTAL CLAI MS: $ 0.00 RETAI NAGE -118,138. 58 -791. 94
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 6, 725, 626. 03 845, 200. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 6, 725, 626. 03 845, 200. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 845,200.19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00019

202- 00035

202- 00037

202- 00210

202- 00220

202- 00250

202- 00810

202- 01000

202-01130

20334-BI D
ERO72A- 040

ROADWAY | TEMS

C20334- COVBO

| TEM
DESCRI PTI ON

(20334)

Clearing and Grubbing

Renova

Renpva

Renova

Renpva

Renova

Renpva

*Renoval

Renpva

Renova

*Renova

of

of

of

of

of

of

of Pavenent

of

of

of Cuardrai

Tree

Inlet

Pi pe

End Section

Concr et e Pavenent

Asphal t Mat

Mar ki ng

Ground Sign

Fence

Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 850
LS
20, 000. 00000
158. 000
EACH
230. 00000
3. 000
EACH
1, 700. 00000
109. 000
LF
16. 00000
2.000
EACH
125. 00000
120. 000
sy
20. 00000
9, 972. 000
5
7. 00000
11, 000. 000
SF
2.00000
8. 000
EACH
57.00000
96. 000
LF
6. 00000
2, 741. 000
LF

6. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 850
0. 000
0. 850

132. 000
0. 000
132. 000

2.000
0. 000
2.000

109. 000
0. 000
109. 000

2.000
0. 000
2.000

120. 000
0. 000
120. 000

6, 309. 600
770. 800
7, 080. 400

5, 682. 300
2,908. 200
8, 590. 500

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2, 396. 000
239. 000
2, 635. 000
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ESTI MATE RUN 08/ 31/ 2020

5,395

5, 816

1,434

.00

.00

.00

.00

.00

.00

60

40

.00

00

00

12: 50: 56

AMOUNT

17, 000

30, 360

3,400

1,744

250.

2,400

49, 562

17, 181.

57

15, 810

00

00

00

00

00

00

80

00

00

.00

00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 01300

202- 04002

203- 00010

203- 00050

203- 01500

203- 01510

203- 01550

203- 01565

203- 01582

203- 01594

203- 01597

C20334- COVBO

ROADWAY | TEMS

20334-BID
ERO72A- 040

| TEM
DESCRI PTI ON

(20334)

*Renova

of End Anchorage

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

Unsui tabl e Materi al

Bl adi ng

Backhoe

Dozi ng

Hydraul i ¢ Excavat or

Truck (Dunp)

Conbi nati on Loader

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

15. 000

EACH
375. 00000
2.000

EACH
1, 600. 00000
7, 445. 000

cy
14. 00000
500. 000
cy

35. 00000
80. 000

HOUR
220. 00000
80. 000

HOUR
88. 00000
80. 000

HOUR
130. 00000
80. 000

HOUR
140. 00000
80. 000

HOUR
160. 00000
80. 000

HOUR
190. 00000
201. 750

HOUR

255. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

14. 000
1. 000
15. 000

2.000
0. 000
2.000

3, 793. 000
3, 652. 000
7, 445. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

17. 500
9. 000
26. 500

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

180. 500
21. 250
201. 750
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375.

51,128

1, 260

5,418

.00

00

.00

.00

.00

.00

00

.00

.00

75

12: 50: 56

AMOUNT

5,625

3, 200

104, 230

3,710

570.

51, 446

00

00

00

.00

.00

.00

.00

00

.00

00

25



CONTI D:

PREV QTY/

ROADWAY | TEMS

CAT NO0200

0115 203-02330

0120

206- 00000

0125

206- 00100

0130

206- 00200

0135

206- 00510

0140

206- 01785

0145

207- 00205

0150

208- 00002

0155

208- 00045

0160

208- 00070

0165 208-00071

C20334- COVBO

20334-BID
ERO72A- 040

| TEM
DESCRI PTI ON

(20334)

Laborer

Structure Excavation

Structure Backfill

(Cass 1)

Structure Backfill

(Class 2)

Filter Material

(Cass A

*Shoring (Area 5)

Topsoi |

*Erosi on Log Type 1 (12 Inch)

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
HOUR
45. 00000
728. 000
cy
15. 00000
232. 000
cy
34. 00000
21.000
cy
36. 00000
2, 478. 000
cy
68. 00000
1. 000
LS
37, 000. 00000
3, 027. 000
cy
20. 00000
18, 932. 000
LF
4. 00000
10. 000
EACH
1, 000. 00000
20. 000
EACH
830. 00000
200. 000
cy

53. 00000

QrY TH'S PERI OD
QTY TO DATE

21.
18.
39.

21.

1, 624.
. 300
2,152.

8, 152.
. 000
8, 440.

000
000
000

. 800
. 800
. 000

. 800
. 200
. 000

000

. 000
21.

000

640

940

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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810.

-1,962.

35, 924.

1, 152.

00

00

. 80

.00

40

.00

.00

00

.00

.00

.00

12: 50: 56

AMOUNT

1, 755.

8, 955.

7, 888.

756.

146, 399.

37, 000.

33, 760.

5, 000.

3, 320.

00

00

00

00

92

00

.00

00

00

00

.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20334-BI D ESTI MATE RUN 08/ 31/ 2020
PRQJECT: ER072A- 040 ESTI MATE NO 0017 12: 50: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0170 208-00103 Renoval and Disposal of Sediment (Labor) 761. 500 741.000
HOUR 20. 500 922.50
45. 00000 761. 500 34, 267. 50
0175 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
82. 00000 0. 000 0.00
0180 208-00106 Sweepi ng (Sedi ment Renoval) 80. 000 47.700
HOUR 5. 000 430. 00
86. 00000 52.700 4,532. 20
0185 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
91. 00000 0. 000 0.00
0190 208-00207  Erosion Control Mnagenent 250. 000 211. 000
DAY 0. 000 0. 00
105. 00000 211. 000 22,155. 00
0195 208- 00300 Tenporary Berns 500. 000 69. 000
LF 0. 000 0. 00
2.00000 69. 000 138. 00
0200 210-00010 Reset Mail box Structure 1. 000 0. 000
EACH 1.000 400. 00
400. 00000 1. 000 400. 00
0205 210-00810 Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0210 212-00006  *Seeding (Native) 6. 040 1.549
ACRE 0.790 454,25
575. 00000 2.339 1, 344. 93
0215 212-00022 *Seedi ng (R parian) 0. 860 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0220 212-00028  *Seeding (Wetl ands) 0. 100 0. 000
ACRE 0. 000 0. 00

1, 800. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

212-00032

213- 00008

213-00012

213- 00061

213-00700

214-00000

214- 00205

214- 00350

214-00450

214- 01015

214-01228

C20334- COVBO

20334-BID
ERO72A- 040

| TEM
DESCRI PTI ON

ROADWAY | TEMS (20334)

*Soi | Condi tioning

*Mul chi ng (Wod Chip)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (5 Gallon Container)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (5 Gallon Container)

*W11low Cuttings

Ri prap Planting Pocket

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

6. 040
ACRE
2,900. 00000

7,437.000

0. 35000

6. 040
ACRE
3, 300. 00000

1, 208. 000
LB
2.50000

529. 000

285. 00000

0. 850

80, 000. 00000

106. 000

EACH
59. 00000
312. 000

EACH
35. 00000
21. 000

EACH
81. 00000
2, 047.000

EACH
4.00000
183. 000

EACH

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.299
0.790
2.089

0. 000
0. 000
0. 000

0. 969
0. 452
1.421

58. 100
45. 000
103. 100

351. 000
66. 000
417. 000

0. 000
0. 000
0. 000

23. 000
72.000
95. 000

108. 000
166. 000
274.000

0. 000
0. 000
0. 000

134. 000
480. 000
614. 000

67. 000
78. 000
145. 000
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2,291.

1, 491.

112

18,810

4,248

5, 810

1,920

10, 920

00

.00

60

00

.00

00

00

.00

00

00

12: 50: 56

AMOUNT

6, 058

4, 689

257.

118, 845

5, 605

9,590

2,456

20, 300

10

.00

30

75

00

.00

00

00

.00

00

00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20334-BI D ESTI MATE RUN 08/ 31/ 2020
PRQJECT: ER072A- 040 ESTI MATE NO 0017 12: 50: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0280 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 15, 399. 000 3, 751. 600
Cl ass
SY 1,633. 700 4,901. 10
3. 00000 5, 385. 300 16, 155. 90
0285 217-00020 *Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0290 240- 00000 *Wldlife Biologist 80. 000 11. 000
HOUR 0. 000 0. 00
135. 00000 11. 000 1, 485. 00
0295 250-00010  *Environnmental Health and Safety Managenent 0. 850 0. 250
LS 0. 600 4,860. 00
8, 100. 00000 0. 850 6, 885. 00
0300 250-00050 *Moni toring Techni ci an 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0305 250-00110 *Heal th and Safety Oficer 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0310 304-06007  Aggregate Base Course (C ass 6) 100. 000 39. 400
cY 0. 000 0.00
57. 00000 39. 400 2,245. 80
0315 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 8, 400. 000 4,031. 380
TON 2,404. 260 252, 447. 30
105. 00000 6, 435. 640 675,742. 20
0320 411-10251 *Enul si fied Asphalt (CSS-1) 1, 310. 000 0. 000
GAL 0. 000 0.00
6. 00000 0. 000 0. 00
0325 420-00112 Ceotextile (Drainage) (Cass 1) 108. 000 99. 000
SY 0. 000 0. 00
3. 00000 99. 000 297.00
0330 506-00209 Riprap (9 Inch) 243. 000 137. 700
CcY 50. 600 3, 440. 80

68. 00000 188. 300 12, 804. 40



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20334-BI D ESTI MATE RUN 08/ 31/ 2020
PRQJECT: ER072A- 040 ESTI MATE NO 0017 12: 50: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0335 506-00212 Ri prap (12 Inch) 54. 000 37.000
cY 0. 000 0.00
68. 00000 37.000 2,516. 00
0340 506-00218 Ri prap (18 Inch) 1, 862. 700 1, 742. 200
cY 120. 500 8, 676. 00
72.00000 1,862.700 134, 114. 40
0345 506-00418 Soil Riprap (18 Inch) 4, 805. 000 3, 364. 500
cY 1, 326. 000 76, 908. 00
58. 00000 4,690. 500 272, 049. 00
0350 507-00000 Concrete Slope and Ditch Paving 2.900 2.900
cY 0. 000 0. 00
770. 00000 2.900 2,233.00
0355 601-03030 *Concrete Class D (Box Cul vert) 91. 500 91. 500
cY 0. 000 0. 00
840. 00000 91. 500 76, 860. 00
0360 601-10310 Fly Ash Slurry 60. 000 58. 000
cY 0. 000 0. 00
120. 00000 58. 000 6, 960. 00
0365 602-00000 *Rei nforcing Steel 18, 579. 000 18, 579. 000
LB 0. 000 0. 00
1. 60000 18, 579. 000 29, 726. 40
0370 602-00020 *Reinforcing Steel (Epoxy Coated) 3,577. 000 0. 000
LB 0. 000 0. 00
1. 60000 0. 000 0. 00
0375 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 247.000
LF 0. 000 0.00
94. 00000 247.000 23, 218. 00
0380 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 129. 000 129. 000
LF 0. 000 0. 00
255. 00000 129. 000 32, 895. 00
0385 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 98. 000 98. 000
LF 0. 000 0. 00

230. 00000 98. 000 22,540. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20334-BI D ESTI MATE RUN 08/ 31/ 2020
PRQJECT: ER072A- 040 ESTI MATE NO 0017 12: 50: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0390 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0395 603- 05036 36 Inch Reinforced Concrete End Section 3. 000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00
0400 603-05048 48 I nch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0405 603-30024 24 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
2, 010. 00000 1. 000 2,010. 00
0410 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
8, 500. 00000 2.000 17, 000. 00
0415 604- 00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
7, 800. 00000 2.000 15, 600. 00
0420 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0425 604-00511 Inlet Type D (Special) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 400. 00000 1. 000 8, 400. 00
0430 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 800. 00000 1. 000 9, 800. 00
0435 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 6, 475. 000 1, 887.500
LF 1, 661. 750 79, 764. 00
48. 00000 3, 549. 250 170, 364. 00
0435 MATERI AL ALLOMANCE W Beam Rai |, Gal v 4,587. 500
LF -1,661. 750 -24,278. 17

14. 61000 2,925.750 42,745. 21



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20334-BI D ESTI MATE RUN 08/ 31/ 2020
PRQJECT: ER072A- 040 ESTI MATE NO 0017 12: 50: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0440 606-01320 *End Anchorage Type 3B 2.000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0. 00
0440 MATERI AL ALLOMNCE Guardrail End Treat 1. 000
EACH 0. 000 0. 00
150. 76000 1. 000 150. 76
0445 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 2.000 2, 200. 00
1, 100. 00000 2.000 2,200. 00
0445 MATERI AL ALLOMNCE Guardrail End Treat 2.000
EACH -2.000 -843.74
421. 87000 0. 000 0.00
0450 606-01385 *Transi tion Type 3J 6. 000 1.000
EACH 4.000 6, 400. 00
1, 600. 00000 5. 000 8, 000. 00
0450 MATERI AL ALLOMNCE Transtion, Guardrail 2.000
EACH -2.000 -1,739.60
869. 80000 0. 000 0.00
0455 606-01390 *End Anchorage Type 3K 6. 000 1.000
EACH 4. 000 6, 400. 00
1, 600. 00000 5. 000 8, 000. 00
0455 MATERI AL ALLOMNCE Guardrail End Treat 5. 000
EACH -4.000 -3, 266.24
816. 56000 1. 000 816. 56
0460 606-02003  *End Anchorage (Nonfl ared) 11. 000 4. 000
EACH 5. 000 17, 000. 00
3, 400. 00000 9. 000 30, 600. 00
0460 MATERI AL ALLOMNCE Guardrail End Treat 7.000
EACH -5.000 -8,767.30
1, 753. 46000 2.000 3, 506. 92
0465 606- 02005 *End Anchorage (Fl ared) 9. 000 1. 000
EACH 4.000 11, 600. 00

2,900. 00000 5. 000 14, 500. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20334-BI D ESTI MATE RUN
PRQIECT: ERO72A- 040 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0465 MATERI AL ALLOWANCE Guardrail End Treat 8. 000
EACH -4.000 -5,499. 84
1, 374. 96000 4.000 5,499. 84
0470 607-01050 *Fence Wre Wth Metal Posts 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0475 607-11525 *Fence (Plastic) 326. 000 326. 000
LF 0. 000 0.00
3. 00000 326. 000 978. 00
0480 609-21021 Curb and CGutter Type 2 (Section I1-M 47.000 47.000
LF 0. 000 0. 00
50. 00000 47.000 2,350. 00
0485 609-24010 CGutter Type 2 (10 Foot) 195. 000 195. 000
LF 0. 000 0.00
105. 00000 195. 000 20, 475. 00
0490 609-60011 Curb Type 6 (Section M 635. 000 80. 000
LF 555. 000 10, 545. 00
19. 00000 635. 000 12, 065. 00
0495 612-00001 Del i neator (Type I) 11. 000 0. 000
EACH 0. 000 0.00
275. 00000 0. 000 0. 00
0500 612-00003 Delineator (Type II1) 23. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0.00
0505 612-00021  Delineator (Type I) (Barrier) 26. 000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00
0510 614-00011 Sign Panel (Cass I) 48. 500 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0.00
0515 614-00200 Steel Sign Post (U 2) 4. 000 0. 000
LF 0. 000 0.00

31. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0520

0525

0530

0535

0540

0545

0550

0555

0560

0565

0570

614-01583

615- 00050

621- 00450

624-20301

625- 00000

625- 00001

626- 00000

626- 01103

627-00013

627-00014

629-01001

C20334- COVBO

20334-BID
ERO72A- 040

*Construction Surveying

Construction Surveying (Hourly)

*Mbbi | i zati on

*Public Information Services (Tier

1)

*Pavenent Marking Paint (H gh Build)

*Pavenment Marki ng Paint (Low Tenperature)

*Survey Monunent (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY | TEMS (20334)
Steel Sign Support (2-1/2 In Round Sch 80) (Post & 16. 000
Sl i pbase)
EACH
450. 00000
Enbanknment Protector Type 5 1. 000
EACH
2, 700. 00000
Det our Pavenent 2, 600. 000
SY
45. 00000
Det our Drai nage Pipe (Cl ass 0) 0. 200
LS

140, 000. 00000

1. 000

LS
99, 000. 00000
60. 000

HOUR

155. 00000
0. 850

LS

614, 000. 00000

0.980
LS
20, 000. 00000
403. 100
GAL
46. 00000
90. 000
GAL
45. 00000
20. 000
EACH

240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 823. 600
0. 000
1, 823. 600

0. 200
0. 000
0. 200

0.629
0. 000
0.629

4. 000
0. 000
4.000

0. 850
0. 000
0. 850

0. 959
0.021
0. 980

336. 500
66. 600
403. 100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 08/ 31/ 2020

420.

3,063

.00

.00

.00

.00

.00

.00

.00

60

.00

.00

12: 50: 56

AMOUNT

82, 062

28, 000

62, 271.

620.

521, 900

19, 600

18, 542

.00

.00

00

00

00

00

00

00

60

.00

.00



CONTI D:

PREV QTY/

CAT NO0200

0575

0580

0585

0590

0595

0600

0605

0610

0615

0620

0625

629-01003

629- 01005

629-01031

630- 00000

630- 00003

630- 00007

630- 00012

630- 80002

630- 80305

630- 80341

630- 80342

C20334- COVBO

ROADWAY | TEMS

20334-BID
ERO72A- 040

| TEM
DESCRI PTI ON

(20334)

*Survey Monunent (Type 3)

*Survey Mnunent

(Type 5)

*Survey Monument

(Type 3A)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Sol ar)

Fl aggi ng Station Light

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

3. 000

EACH
360. 00000
40. 000

EACH
240. 00000
3. 000

EACH
605. 00000
15, 332. 000

HOUR
28. 00000
1, 200. 000

HOUR
125. 00000
189. 000

DAY
220. 00000
305. 000

DAY
790. 00000
4. 000

EACH
1, 100. 00000
4. 000

EACH
1, 100. 00000
20. 000

EACH
60. 70000
70. 000

EACH

225. 00000

QrY TH'S PERI OD
QTY TO DATE

13, 595.
1, 736.
15, 332.

26.
20.
46.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500
500
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
28.
305.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 200
16.

200

000
800
800

Page 13

ESTI MATE RUN 08/ 31/ 2020

48, 622.

1, 540.

22, 120.

437.

4, 680.

.00

.00

.00

00

.00

00

00

.00

.00

04

00

12: 50: 56

AMOUNT

429, 296.

41, 580.

240, 950.

983.

10, 530.

.00

.00

.00

00

.00

00

00

.00

.00

34

00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20334-BI D ESTI MATE RUN 08/ 31/ 2020
PRQJECT: ER072A- 040 ESTI MATE NO 0017 12: 50: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0630 630-80344  *Construction Traffic Sign (Special) 320. 000 13. 500
SF 10. 800 238.68
22.10000 24.300 537.03
0635 630- 80355 *Portabl e Message Sign Panel 6. 000 2.000
EACH 1.600 17, 600. 00
11, 000. 00000 3. 600 39, 600. 00
0640 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 95. 000 47.500
EACH 38. 000 2,926.00
77.00000 85. 500 6, 583. 50
0645 630-80370 Concrete Barrier (Tenporary) 2, 040. 000 852. 000
LF 681. 600 23, 856. 00
35. 00000 1, 533. 600 53, 676. 00
0650 630-80380 *Traffic Cone 87.000 43. 500
EACH 34. 800 487. 20
14. 00000 78.300 1, 096. 20
0655 630-85011  *lnpact Attenuator (Tenporary) 3, 718. 000 1, 765. 500
DAY 1, 580. 700 52, 163. 10
33. 00000 3, 346. 200 110, 424. 60
0660 630-85041 *Mobi | e Attenuat or 100. 000 0. 000
DAY 0. 000 0. 00
550. 00000 0. 000 0. 00
0665 630-86810 *Traffic Signal (Tenporary) 3. 000 1.500
EACH 1. 200 52, 800. 00
44, 000. 00000 2.700 118, 800. 00
0670 700-70010 F/ A Mnor Contract Revisions 340, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0675 700-70011 F/ A Partnering 8, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20334-BI D ESTI MATE RUN 08/ 31/ 2020
PRQJECT: ER072A- 040 ESTI MATE NO 0017 12: 50: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0685 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 42,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 700- 70023 F/ A On-The-Job Trai nee 12, 750. 000 12, 750. 000
FA 0. 000 0. 00
1. 00000 12, 750. 000 12, 750. 00
0700 700-70025 F/ A Quality Incentive Paynent 21, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700- 70380 F/ A Erosion Control 42, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6, 034, 955.80 $ 826, 269. 73 $ 4, 282, 209. 41
CAT NO0300 STRUCTURE (E-15-A0

0715 202-00020 Renoval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0.00
14, 000. 00000 1. 000 14, 000. 00
0720 203-00400 Rock Excavation 100. 000 67. 400
cY -0.400 -19. 20
48. 00000 67. 000 3, 216. 00
0725 206- 00000 Struct ure Excavation 1, 280. 000 1, 280. 000
(&% 0. 000 0.00
15. 00000 1, 280. 000 19, 200. 00
0730 206-00100 Structure Backfill (Cdass 1) 401. 000 401. 000
cY 0. 000 0.00

34. 00000 401. 000 13, 634.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN 08/ 31/ 2020

CAT NO0300

0735

0740

0745

0750

0755

0760

0765

206- 00200

206- 01781

515-00120

601- 03030

602- 00020

607- 01050

624- 20301

CAT NO0320

0770

0775

0780

202- 00020

203- 00400

206- 00000

C20334- COMBO
20334-BI D
ERO72A- 040
| TEM
DESCRI PTI ON
STRUCTURE ( E-15- AO)
Structure Backfill (O ass 2)

*Shoring (Area 1)

*\Wat er proof i ng (Menbrane)

*Concrete Class D (Box Cul vert)

*Rei nforcing Steel

(Epoxy Coat ed)

*Fence Wre Wth Metal

Post s

Det our Drai nage Pipe (C ass 0)

STRUCTURES  ( E- 15- AP)

of Concrete Box Cul vert

Renoval

Rock Excavation

Structure Excavation

ESTI MATE NO 0017 12: 50: 56
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
92. 000 0. 000
cY 92. 000 3,312.00
36. 00000 92. 000 3,312.00
1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
315. 000 117.700
Sy 197. 300 3,551. 40
18. 00000 315. 000 5,670. 00
400. 000 400. 000
cY 0. 000 0. 00
840. 00000 400. 000 336, 000. 00
143, 188. 000 143, 188. 000
LB 0. 000 0. 00
1. 60000 143, 188. 000 229, 100. 80
0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0. 200 0.164
LS 0. 036 5, 040. 00
140, 000. 00000 0. 200 28, 000. 00
CAT 0300 CURRENT AMT $ 673,716.80 % 11,884.20% 672,132.80
1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
379. 100 379. 100
cY 0. 000 0. 00
48. 00000 379. 100 18, 196. 80
830. 000 830. 000
cY 0. 000 0. 00
15. 00000 830. 000 12, 450. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 17
ESTI MATE RUN 08/ 31/ 2020

CAT NO0320

0785

0790

0795

0800

0805

0810

0815

0820

206- 00100

206- 00200

206- 01782

515- 00120

601- 03030

602- 00020

607-01050

624-20301

CAT NO0340

0825

0830

202- 00020

206- 00000

C20334- COVBO
20334-BI D
ERO72A- 040
| TEM
DESCRI PTI ON
STRUCTURES  (E- 15- AP)
Structure Backfill (O ass 1)
Structure Backfill (Cass 2)

*Shoring (Area 2)

*Wat er proofi ng (Menbrane)

*Concrete C ass D (Box Cul vert)

*Rei nforcing Steel

(Epoxy Coat ed)

*Fence Wre Wth Metal

Post s

Det our Drai nage Pipe (Cl ass 0)

STRUCTURE  ( E- 15- AQ

Renoval of Concrete Box Cul vert

Structure Excavation

ESTI MATE NGO 0017 12: 50: 56
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
319. 000 319. 000
oY 0. 000 0. 00
34. 00000 319. 000 10, 846. 00
76. 000 76. 000
oy 0. 000 0. 00
36. 00000 76. 000 2,736.00
1. 000 1. 000
Ls 0. 000 0. 00
67, 000. 00000 1.000 67, 000. 00
261. 000 261. 100
sY -0. 100 -1.80
18. 00000 261. 000 4,698. 00
328. 000 328. 000
oY 0. 000 0. 00
840. 00000 328. 000 275, 520. 00
71, 176. 000 71, 176. 000
LB 0. 000 0. 00
1. 60000 71, 176. 000 113, 881. 60
0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0. 200 0.180
Ls 0.020 2, 800. 00
140, 000. 00000 0. 200 28, 000. 00
CAT 0320  CURRENT AMI $  547,328.40$ 2,798.20% 547, 328.40
1.000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1.000 14, 000. 00
746. 000 746. 000
oy 0. 000 0. 00
15. 00000 746. 000 11, 190. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

QUANTI TY/ Qr

Page 18
ESTI MATE RUN 08/ 31/ 2020
12: 50: 56

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0340

0835

0840

0845

0850

0855

0860

0865

0870

206- 00100

206- 00200

206- 01783

515- 00120

601- 03030

602- 00020

607-01050

624-20301

CAT NO0360

0875

0880

202- 00020

206- 00000

C20334- COVBO
20334-BI D
ERO72A- 040
| TEM
DESCRI PTI ON
STRUCTURE ( E-15-AQ
Structure Backfill (O ass 1)
Structure Backfill (Cass 2)

*Shoring (Area 3)

*Wat er proofi ng (Menbrane)

*Concrete C ass D (Box Cul vert)

*Rei nforcing Steel

(Epoxy Coat ed)

*Fence Wre Wth Metal

Post s

Det our Drai nage Pipe (Cl ass 0)

STRUCTURE  (E- 15- AR)

Renoval of Concrete Box Cul vert

Structure Excavation

399. 000
CY
34. 00000

67.000

36. 00000

1. 000

48, 000. 00000

223.000
SY
18. 00000

331. 000
CY
840. 00000

78, 422. 000
LB
1. 60000

0. 000
LF
12. 00000

0.200
LS
140, 000. 00000

CAT 0340 CURRENT AMT $
1.000
EACH
14, 000. 00000
1, 157. 000
(14

15. 00000

399. 000
0. 000 0.00

399. 000 13, 566. 00

67.000
0. 000 0. 00

67. 000 2,412.00

1. 000
0. 000 0.00

1. 000 48, 000. 00

223.000
0. 000 0. 00

223. 000 4,014. 00

331. 000
0. 000 0.00

331. 000 278, 040. 00

78,422.000
0. 000 0. 00

78,422.000 125, 475. 20

0. 000
0. 000 0.00
0. 000 0.00

0. 164
0. 036 5, 040. 00
0. 200 28, 000. 00

524,697.20 % 5,040.00% 524,697.20

1. 000
0. 000 0.00

1. 000 14, 000. 00

1, 157. 000
0. 000 0. 00

1,157. 000 17, 355.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20334-BI D ESTI MATE RUN 08/ 31/ 2020
PRQJECT: ER072A- 040 ESTI MATE NO 0017 12: 50: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0360 STRUCTURE (E-15-AR)

0885 206- 00100 Structure Backfill (Cass 1) 375. 000 375. 000
cy 0. 000 0.00
34. 00000 375. 000 12, 750. 00
0890 206-00200 Structure Backfill (O ass 2) 76. 000 76. 000
cY 0. 000 0. 00
36. 00000 76.000 2,736.00
0895 206-01784  *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0.00
88, 000. 00000 1. 000 88, 000. 00
0900 515-00120 *Wat er proofi ng (Menbrane) 252. 000 251. 800
SY 0. 000 0. 00
18. 00000 251. 800 4,532. 40
0905 601-03030 *Concrete Class D (Box Cul vert) 351. 590 351. 590
cy 0. 000 0.00
840. 00000 351. 590 295, 335. 60
0910 602- 00020 *Rei nforcing Steel (Epoxy Coated) 84, 970. 000 84, 970. 000
LB 0. 000 0. 00
1. 60000 84, 970. 000 135, 952. 00
0915 607-01050 *Fence Wre Wth Metal Posts 0. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0920 624-20301 Det our Drainage Pipe (C ass 0) 0. 200 0. 200
LS 0. 000 0. 00
140, 000. 00000 0. 200 28, 000. 00
CAT 0360 CURRENT AMT $ 598, 664. 60 $ 0.00% 598, 661. 00

CAT NO0380 STRUCTURE R072A016423LR

0925 203- 00400 Rock Excavation 57.700 57.700
cY 0. 000 0. 00
48. 00000 57. 700 2,769. 60
0930 206- 00000 Structure Excavation 523. 000 523. 000
cY 0. 000 0.00

15. 00000 523. 000 7, 845. 00



CONTI D:

C20334- COVBO
20334-BID
ERO72A- 040

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 20
ESTI MATE RUN 08/ 31/ 2020

| TEM
DESCRI PTI ON

CAT NO0380

0935

0940

0945

0950

0955

206- 00100

518- 00100

601- 03050

602- 00020

607-01050

CAT NO0400

0960

0965

0970

620- 00002

620- 00012

620- 00020

STRUCTURE R072A016423LR

Structure Backfill

(Cass 1)

Wat er st op

Concrete Class D (Wall)

*Rei nforcing Steel

(Epoxy Coat ed)

*Fence Wre Wth Metal Posts

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NGO 0017 12: 50: 56
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
464. 000 464. 000
oY 0. 000 0. 00
34. 00000 464. 000 15, 776. 00
36. 000 36. 000
LF 0. 000 0. 00
7. 00000 36. 000 252. 00
152. 000 147. 600
oY 0. 000 0. 00
805. 00000 147. 600 118, 818. 00
26, 047. 000 26, 047. 000
LB 0. 000 0. 00
1. 60000 26, 047. 000 41, 675.20
0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
CAT 0380  CURRENT AMI $  190,677.80$ 0.00% 187,135.80
1.000 0.850
EACH 0. 000 0. 00
18, 000. 00000 0.850 15, 300. 00
1. 000 0.850
EACH 0. 000 0. 00
18, 000. 00000 0.850 15, 300. 00
1.000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMI $  37,000.00 $ 0.00$ 31, 600.00

PROQIECT TOTAL

CURRENT AMI $ 8, 607, 040.60 $

845,992. 13 $ 6, 843, 764. 61



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 31/ 2020

ESTI MATE SUMMARY 12: 50: 56
CONTI D: C20334- COMBO ESTI MATE NO. 0017 PROG SPEC YR 2005
PCN: 21706- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 227.5 DAYS TIVE ALLOW 195 WORK DAYS
PR SH72A FLOOD PERMANENT REPAI R PERCENT TIME: 116.67 ORI G TI ME ALLON 195 WORK DAYS
PROQJECT NO NHPPO72A- 041
PR SH72A FLOOD PERMANENT REPAI R
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON G LPIN
BOULDER, REG ON 1
CONTRACTOR:
M A MORTENSON COVPANY PAY PERI OD ENDI NG 08/ 20/ 2020 DATE TI ME STARTED 04/03/2019
1621 18th Street, Suite 400 DATE LET 01/ 31/ 2019 DATE WORK BEGAN 04/ 03/ 2019
DATE AWARDED 02/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/14/2019 DATE ACCEPTED
Denver CO 80202 (262) 879- 2500 DATE NOTI CE TO PROCEED 04/03/2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,267, 840.73 PARTI Cl PATI NG $ 848, 281. 20 $ 66, 719. 60
AWARD PRQIECT AM: $  8,825,893.42 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 66. 91% TOTAL EARNI NGS 848, 281. 20 66, 719. 60
FUNDS AVAI LABLE: $ 419, 559. 53 STOCKPI LED MATER! ALS 3,537.50 - 10, 206. 96
GROSS EARNI NGS 851, 818. 70 56, 512. 64
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 14, 249. 82 791. 94
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 837, 568. 88 57, 304. 58
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 837, 568. 88 57, 304. 58
OTHER ADJUSTMENTS 0.00 0.00
PAYWENT DE ;;7 - 75;,735;.75;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00015

202- 00019

202- 00035

202- 00037

202- 00220

202- 01000

202-01130

202- 01300

202- 04002

ROADWAY

21706-BI D

C20334- COVBO

NHPPO72A- 041

| TEM

DESCRI PTI ON
Clearing and Grubbing
Renoval of Tree
Renoval of Headwal
Renoval of Inlet
Renoval of Pipe
Renoval of End Section
Renoval of Asphalt Mat
Renoval of Fence
*Renoval of Guardrail Type 3
*Rermoval of End Anchorage

Clean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0.780
LS
20, 000. 00000
100. 000
EACH
230. 00000
2. 000
EACH
1, 700. 00000
0. 000
EACH
1, 700. 00000
247.000
LF
16. 00000
2.000
EACH
125. 00000
4, 406. 100
5%
7. 00000
53. 000
LF
6. 00000
350. 000
LF
6. 00000
2.000
EACH
375. 00000
1. 000
EACH

1, 600. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.780
-0.630
0.150

73.000
8. 000
81. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

1. 000
0. 000
1.000

2, 635.
1, 770.
4, 406

300
800
100

0. 000
0. 000
0. 000

350. 000
0. 000
350. 000

2.000
0. 000
2.000

0. 000
1. 000
1. 000

Page 2

ESTI MATE RUN 08/ 31/ 2020

-12, 600.

1, 840.

12,395

1, 600.

00

00

.00

.00

.00

.00

60

.00

.00

.00

00

12: 50: 56

AMOUNT

3,000

18, 630

3,400

3,120

125.

30, 842

2,100

750.

1, 600.

00

00

00

.00

00

00

70

.00

00

00

00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21706-BI D ESTI MATE RUN 08/ 31/ 2020
PRQIECT: NHPPO72A- 041 ESTI MATE NO 0017 12: 50: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00010 *Uncl assified Excavation (Conplete In Place) 3, 160. 000 1, 145. 000
CcY 2, 015. 000 28, 210. 00
14. 00000 3, 160. 000 44, 240. 00
0065 203-00400 Rock Excavation 200. 000 62. 000
cY 0. 000 0.00
48. 00000 62. 000 2,976. 00
0070 203-01500 Bl adi ng 80. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0.00
0075 203-01510 Backhoe 80. 000 0. 000
HOUR 0. 000 0.00
88. 00000 0. 000 0. 00
0080 203-01550 Dozi ng 80. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0.00
0085 203-01565 Hydraul i ¢ Excavat or 80. 000 4. 000
HOUR 0. 000 0.00
140. 00000 4. 000 560. 00
0090 203-01582 Truck (Dunp) 80. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0.00
0095 203-01594 Conbi nati on Loader 80. 000 0. 000
HOUR 0. 000 0.00
190. 00000 0. 000 0. 00
0100 203-01597 Pot hol i ng 40. 000 32. 000
HOUR 0. 000 0. 00
255. 00000 32. 000 8, 160. 00
0105 203-02330 Labor er 12. 000 4.000
HOUR 0. 000 0.00
45. 00000 4. 000 180. 00
0110 206-00000  Structure Excavation 489. 000 348. 000
cY 0. 000 0. 00

15. 00000 348. 000 5,220.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21706-BI D ESTI MATE RUN 08/ 31/ 2020
PRQIECT: NHPPO72A- 041 ESTI MATE NO 0017 12: 50: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206-00510 Filter Material (Class A) 67. 000 29. 820
cY 0. 000 0. 00
68. 00000 29. 820 2,027.76
0120 207-00205 Topsoi | 1, 813. 000 0. 000
cY 0. 000 0. 00
20. 00000 0. 000 0.00
0125 208-00002 *Erosion Log Type 1 (12 Inch) 9, 000. 000 706. 000
LF 0. 000 0. 00
4. 00000 706. 000 2,824.00
0130 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 44.500
HOUR 0. 000 0. 00
45. 00000 44.500 2,002.50
0135 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
82. 00000 0. 000 0. 00
0140 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
86. 00000 0. 000 0. 00
0145 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
91. 00000 0. 000 0. 00
0150 208-00207 Erosi on Control Managenent 28. 000 0. 000
DAY 0. 000 0. 00
105. 00000 0. 000 0.00
0155 210-00810 Reset Ground Sign 14. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0160 212-00006 *Seeding (Native) 5. 000 0. 045
ACRE 0. 000 0. 00
575. 00000 0. 045 25. 88
0165 212-00022 *Seedi ng (R parian) 0. 150 0. 000
ACRE 0. 000 0. 00

1, 100. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 212-00028

0175 212-00032

0180 213-00008

0185 213-00012

0190 213-00061

0195 214-00000

0200 214-00205

0205 214-00350

0210 214-00450

0215 214-01015

0220 216-00201

C20334- COVBO

21706-BI D
NHPPO72A- 041

| TEM
DESCRI PTI ON

*Seedi ng (Wt | ands)

*Soi | Conditioning

*Mil ching (Wbod Chi p)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Landscape Mai ntenance

*Deci duous Tree (5 Gallon Container)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (5 Gallon Container)

*W 11l ow Cuttings

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

0.020
ACRE
1, 800. 00000

5. 000
ACRE
2, 900. 00000

2, 363. 000

0. 35000

2.960
ACRE
3, 300. 00000

592. 000
LB
2.50000

0. 150

80, 000. 00000

34. 000

59. 00000

107. 000

35. 00000

11. 000

81. 00000

857. 000

4.00000

1, 601. 000
SY
3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 045
0. 000
0. 045

0. 000
0. 000
0. 000

0. 020
0. 000
0.020

2.000
0. 000
2.000

0. 000
0. 000
0. 000

5. 000
5. 000
10. 000

35. 000
0. 000
35. 000

11. 000
0. 000
11. 000

0. 000
77.000
77.000

203. 600
0. 000
203. 600

Page 5

ESTI MATE RUN 08/ 31/ 2020

295.

308

.00

.00

.00

.00

.00

.00

.00

.00

.00

12: 50: 56

AMOUNT

130.

66

590.

1,225

891.

308

610

.00

50

.00

00

.00

.00

00

00

00

00

80
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PCN: 21706-BI D ESTI MATE RUN 08/ 31/ 2020
PRQIECT: NHPPO72A- 041 ESTI MATE NO 0017 12: 50: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 217-00020  *Herbicide Treatnent 8. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0230 240- 00000 *Wldlife Biologist 12. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0235 240-00010  *Renpval of Nests 80. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0240 240-00020 Netting 114. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0.00
0245 250-00010  *Environnental Health and Safety Managenent 0. 150 0. 000
LS 0.150 1,215.00
8, 100. 00000 0. 150 1, 215. 00
0250 250- 00050 *Moni toring Techni ci an 3. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 250-00110 *Heal th and Safety O ficer 3. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0260 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,382.980 2,382.980
TON 0. 000 0. 00
105. 00000 2,382.980 250, 212. 90
0265 411-10251  *Enulsified Asphalt (CSS-1) 640. 000 0. 000
GAL 0. 000 0. 00
6. 00000 0. 000 0. 00
0270 420-00112 Ceotextile (Drainage) (Cass 1) 252. 000 252.000
SY 0. 000 0. 00
3. 00000 252. 000 756. 00
0275 506-00212 Ri prap (12 Inch) 114. 000 114. 000
cy 0. 000 0. 00

68. 00000 114. 000 7,752.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21706-BI D ESTI MATE RUN 08/ 31/ 2020
PRQIECT NHPPO72A- 041 ESTI MATE NO 0017 12: 50: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0280 506-00218 Riprap (18 Inch) 171. 030 171. 030
cY 0. 000 0. 00
72.00000 171. 030 12,314.16
0285 507-00000 Concrete Slope and Ditch Paving 1.300 0. 000
cY 0. 000 0. 00
770. 00000 0. 000 0.00
0290 601-10310 Fly Ash Slurry 15. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0295 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 741. 000 672. 000
LF 0. 000 0. 00
255. 00000 672. 000 171, 360. 00
0300 603-05036 36 Inch Reinforced Concrete End Section 15. 000 15. 000
EACH 0. 000 0. 00
2,400. 00000 15. 000 36, 000. 00
0305 604- 00505 Inlet Type D (5 Foot) 9. 000 8.500
EACH 0.500 3, 900. 00
7,800. 00000 9. 000 70, 200. 00
0310 604-00510 Inlet Type D (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 500. 00000 2.000 11, 000. 00
0315 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 800. 00000 0. 000 0.00
0320 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 862. 500 350. 000
LF 484. 500 23, 256. 00
48. 00000 834. 500 40, 056. 00
0320 MATERI AL ALLOMANCE W Beam Rai |, Gal v 512.500
LF -484.500 -7,078.54
14. 61000 28. 000 409. 08
0325 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 1. 000 3, 400. 00
3, 400. 00000 1. 000 3, 400. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21706-BI D ESTI MATE RUN
PRQJECT: NHPPO72A- 041 ESTI MATE NO 0017
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 MATERI AL ALLOWANCE Guardrail End Treat 2.000
EACH -1. 000 -1,753. 46
1, 753. 46000 1. 000 1, 753. 46
0330 606- 02005 *End Anchorage (Fl ared) 4. 000 2.000
EACH 1. 000 2,900. 00
2,900. 00000 3. 000 8, 700. 00
0330 MATERI AL ALLOWANCE Guardrail End Treat 2.000
EACH -1. 000 -1,374.96
1, 374. 96000 1. 000 1, 374.96
0335 607-01000 *Fence Barbed Wre with Metal Posts 85. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0.00
0340 607-11525 *Fence (Plastic) 45. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0345 612-00001  Delineator (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0.00
0350 612-00003 Del i neator (Type II1) 32. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0355 612-00021 Delineator (Type |) (Barrier) 7.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0360 614-00035 Si gn Panel (Special) 4. 340 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0365 614-00200 Steel Sign Post (U 2) 3.000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0.00
0370 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00

450. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0375 625-00001

0380

626- 00000

0385

626-01103

0390

627-00013

0395

627-00014

0400

700- 70010

0405

700- 70011

0410

700- 70016

0415

700- 70018

0420

700- 70019

0425 700-70023

C20334- COVBO

21706-BI D
NHPPO72A- 041

| TEM
DESCRI PTI ON

Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier II11)

*Pavenment Marking Paint (H gh Build)

*Pavenent Marking Paint (Low Tenperature)

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

20. 000
HOUR
155. 00000

0.150
LS
614, 000. 00000

0. 150

LS
20, 000. 00000
205. 000

GAL
46. 00000
15. 000

GAL
45. 00000
60, 000. 000

F A
1. 00000
1, 500. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
7,500. 000

F A
1. 00000
2, 250. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

1,205
. 000
1,205

. 000
. 000
. 000

. 150
. 000
. 150

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

Page 9

ESTI MATE RUN 08/ 31/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12: 50: 56

AMOUNT

92, 100

1, 205

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D:

C20334- COVBO
21706-BI D
NHPPO72A- 041

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 08/ 31/ 2020

CAT NO0200

0430 700-70025

0435 700-70380

0440 700-70589

CAT NO0400

0445 620- 00002

0450 620-00012

0455 620- 00020

| TEM
DESCRI PTI ON

ROADWAY

F/' A Quality Incentive Paynent

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO. 0017 12:50: 56
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
3, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,261,440.73$  56,512.64$ 845, 418.70
0. 150 0. 150
EACH 0. 000 0.00
18, 000. 00000 0. 150 2, 700. 00
0. 150 0. 150
EACH 0. 000 0. 00
18, 000. 00000 0. 150 2,700. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMT $ 6, 400. 00 $ 0.00$ 6, 400. 00
PRQJECT TOTAL CURRENT AMI $ 1,267,840.73$  56,512.64% 851,818.70



